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Requests Covered 
 
 
      
Submitted To 
CCB by 

Request Title (Task Headline System / 
Subsystem 

User Impact 
(Severity) 

Request ID Request Status 
(Task State) 

  Dan Hall  Commons Maintenance Release 
2.7.1  

Commons / 
Commons  

  CQERA00020562  CCB Approved

 
  Amir Venegas  

Adjustment to "10G Architecture and 
Migration Plan"  

IMPAC II / Other 
IMPAC II  

  CQERA00020651  CCB Approved

 
  Richard 
Ashley  

Re-IP Seesaw, ultimately switch 
Seesaw and Seabiscuit.  

Operational 
Environments / 
Core eRA 
Environment  

  CQERA00020654  CCB Approved

 
 Vickie Fadeley 

NT Report Server Mailer Report 
Program (missing code issue) 

IMPACII/Report 
Server 

 CQERA00020459 
Walk-in 

CCB Approved

 
Vickie Fadeley 

Suppress Summary Statement 
Unscored Mailer for Pioneer Awards 

IMPACII/ 
Commons 
Mailers 

 CQERA00020465 
Walk-in 

CCB Approved

 
Vickie Fadeley 

Peer Review Side for various 
enhancements 

IMPAC II/REV  CQERA00020650 
Walk-in 

CCB Approved

 
Maria Koshy 

 
Log in failed in ERL for the IC 

 
iEdison/ERL 

 CQERA00020688 
Walk-in 

CCB Approved

 

 

Decision Summary    
CQERA00020562  

1. Summary 
Task Id:  CQERA00020562  
Task Order Id:  2004-8 - Maintenance 2 (ACT)  
Submitted to CCB by:  Dan Hall  
Date Submitted To CCB:  2004-08-30 00:00:00  
Request Description (Task Headline):  Commons Maintenance Release 2.7.1  
Severity:    
System:  Commons  
SubSystem:  Commons  
Target Release:  Commons 2.7.1  
Target Release Date:  2004-10-29 00:00:00  
Recommended Timeframe (Target Test Deploy Date):    
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
 
Notes: 



Dan Hall stated that this task includes one modification to Commons and three nagging, high 
priority items that need to be resolved: 
1. Modify the eSubmission and Principal Investigator status queries to show CGAP/Grants.gov 
errors and warnings 
2. Eliminate a Notice of Grant Award link that shows up erroneously on the Commons status 
hitlist in the interim when the award has been approved but the Principal Investigator not 
informed. A PI should not be seeing anything at that point. When the PI clicks on the NGA link, an 
error message comes up. This bug has been there for a year and needs to be corrected. 
3. Remind PIs that even after they save Just-In-Time requirements in Commons, the Signing 
Official is still required to submit the information to NIH.  
4. Eliminate the display of summary statements and scores for Pioneer Awards. 
The overall level of effort is estimated at 120 hours for development and 70 hours for testing. 
  
2. Description and Justification 
Description: 
Commons Maintenance Release 2.7.1 Master Task   
 
Justification: 
Baseline Commons Maintenance Release Requirement 2.7.1.  This release includes the 
following: 
 
- Modify eSubmission and PI Status queries to show CGAP/Grants.gov Errors and Warnings 
- Remove NGA link from Commons Status Hitlist to eliminate bug  
- Provide a Warning on JIT Save to inform PI that an SO still must submit a JIT  
- Eliminate the display of Scores for Pioneer Awards 
 
The above changes are necessary for us to receive grants.gov applications through the 
exchange.  Additionally, 1 production bug and two high priority items were added to be resolved 
in the near future.   
 
All artifacts are tagged in PVCS under the version label BASELINE_COMMONS_2.7.1  
  
3. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Development     
Integration Test     
Acceptance Test     
Operation     
 
Overall Impact Assessment 
This is a request to baseline requirements.  Development Level of Effort will be provided at time 
of CCB Meeting.    

4. Associated Defects  
Defect Id Defect Headline 
  CQERA00019747  Status - NGA on Commons Hitlist displays if it doesn't exist  

5. Associated Sub Tasks 
Task Id Task Headline    
CQERA00020521  STATUS - Show a Warning on JIT Save that an SO must Submit JIT  
CQERA00020548  STATUS - Mofify Status Interfaces to show Grants.gov and CGAP Errors  
 CQERA00020559  Status - Avoid Showing Priority Scores and Percentiles and Summary 
Stmt if Pioneer Award  



6. Associated Issues 
Issue Id Issue Headline 
    
CQERA00020651  

1. Summary 
Task Id:  CQERA00020651  
Task Order Id:  Current Production  
Submitted to CCB by:  Amir Venegas  
Date Sub  2004-08-31 00:00:0mitted To CCB: 0  
Request Descri  Adjustment to "10G Aption (Task Headline): rchitecture and Migration Plan"  
Severity:    
System:  IMPAC II  
SubSystem:  Other IMPAC II  
Target Re  Nolease: t Scheduled  
Target Re  2010-12-12lease Date:  00:00:00  
Recommended Timefra Deploy Date):    me (Target Test 
CCB Approval Co  0  unts: 
CCB Decision: CCB Approved  
Notes: 
Amir Venegas stated that this task is a change to the 10G Architecture and Migration Plan. Under 
that plan, the OID t Directory AccessPRD LDAP (Lightweigh  Protocol) database was to be 
upgraded to 10G and RAC enabled. However, the LDAP database is at 8i and not a good 
candidate for 10G migration at this point. Instead, this database will be upgraded to 9i and the 
plan will be changed to reflect that. 
 

2. Description and Justification 
Description: 
The baselined document "10G Architecture and Migration Plan" describes the architecture of the 
9i to 10g migration and RAC implementation. The first step in the plan is to upgrade the 
databases from the current version of 9i to 10g and RAC enable the OLTP database.  
 
The OIDPRD LDAP database was included in the 10g migration and RAC enabling. This 
database is currently at RDBMS version 8i (8.1.7.3) and is scheduled for upgrade to 9i following 
the next Commons release (2.6.4). The "10G Architecture and Migration Plan" page 10 should 
reflect that this database is targeted for 9i not 10g RAC in the 10g Step 1A phase of the 
migration. 
 
Relevant pages of original document are attached to this ticket.  
 
Justification: 
The most recent migration of 8i OID to 9i OID required a rollback and extensive testing. It is best 
not to push forward to 10g OID without a separate iteration.   
 
The production OID migration from 8i to 9i is scheduled to follow the next Commons release 
(2.6.4). This is estimated to take place over the next month.  
  

3. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Development     



Integration Test     
Acceptance Test     
Operation      
 
Overall Impact As ensessm t 
This will lessen the l e a as outline overal ffort required for 10g migration step 1 d in "10G 
Architectur  Pe and Migration lan".  
 
It is the OPS recommendation to stabilize OID at 9i before planning an upgrade to 10g.  
 

4. Associated Defects  
Defect Id Defect Headline 

5. Associated Sub Tasks 
Task Id Task Headline 
 

6. Associated Issues 
Issue Id Issue Headline 
  
 
CQERA00020654  

1. Summary 
Task Id:  CQERA00020654  
Task Order Id:  Current Production  
Submitted to CCB by:  Richard Ashley  
Date Submitted To CCB:  2004-08-31 00:00:00  
Request  Re-IP Seesaw, ultimDescription (Task Headline): ately switch Seesaw and 

Seabiscuit.  
Severity:    
System:  Operational Environments  
SubSystem:  Core eRA Environment  
Target Release:  Not Scheduled  
Target Re  2lease Date: 00:00:00  010-12-12 
Recomm eploy Date):    e Dnded Timeframe (Target Test 
CCB Approva  0  l Counts: 
CCB Decision: CCB Approved  
Notes: 
This task involves a reassignment of hardware to make et b ter use of its capacity and capabilities. 
The Seasaw box, intended originally as a back-up for th  See abiscuit CGAP production machine, 
is proposed to be  Management an used f sor staging Grant d User Administration applications in 
the web-based J2  as well as serve aEE stage environment s the DataMart production host. This 
will involve moving Seasaw from the production to the test environment. The machine Capulus 
will take over as the back-up for Seabiscuit. 
  

2. Description and Justification 
Description: 
This is a CCB to re-IP the box Seasaw to the internal vlan.  This is needed immediately.  It also 
seeks approval for ultimately switching the functions of Seasaw and Seabiscuit. 



 
Seasaw was orignally intended to be the CGAP production standby machine.  It was since then 
identified by the Datamart CCB as the Datamart production host.  Capulus took over the CGAP 
standby function.  It also was recently identified as a good candidate for hosting the j2ee stage 
environment.  For both of these new functions, it belongs in the era vlan which is accessible 
inside of NIH net only.  This is needed immediately. 
 
This CCB also seeks approval for trading 1 for 1 the functions of Seasaw and Seabiscuit, which is 
the production CGAP machine.  Seasaw currently is slated as both the Datamart production 
environment as well as the j2ee stage environment.  Seabiscuit is a 4 CPU machine whereas 
Seasaw has only 2.  The resources required for Datamart production and j2ee stage are far 
greater than that of CGAP production.  If approved, this switch would be enacted likely during the 
next production maintenance window.  
 
Justification: 
Is needed for providing a stage environment for j2ee.  Also seeks to better utilize system 
resources.  
 

4. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Development     
Integration Test     
Acceptance Test     
Operation      
 
Overall Impact As ensessm t 
Minor back-end ch  anges. 

4. Associated Defects  
Defect Id Defect Headline 
  
5. Associated Sub Tasks 
Task Id Task Headline 
  

6. Associated Issues 
Issue Id Issue Headline 
  
 

QERA00020459 

 
 
 
 
 
 

C

1. Summary 
Task Id:  CQERA00020459  
Task Order Id:  2004-8 - Maintenance 2 (ACT)  



Submitted to CCB by:  Vickie Fadeley  
Date Submitted To CCB:  2004-09-02 00:00:00  
Request Description (Task Headline):  NT Report Server Mailer Report Program (missing code 

issue)  
Severity:    
System:  IMPAC II  
SubSystem:  Report Server  
Target Release:  VB Report Mailer 2.0.0  
Target Release Date:  2005-01-01 00:00:00  
Recommended Timeframe (Target Test Deploy Date):    
CCB Appr  0 oval Counts:  
CCB Dec CCB Approision: ved  
Notes: 
None  
 

2. Description and Justification 
Description: 
The NT Report Server is a host to a Visual Basic Mail Report program which generates mailers 
and outputs them to the CIT Central Printers. Certain values used by this program need to be 
parametized for ease of maintenace (such as drive letters used to connect to other resources).  
 
Code of the Mailer Report Program needs to be regenerated and stored in the eRA Code 
Repository for configuration management needs.  
 
Justification: 
Program code regeneration for mailers to be stored in our repository.    

5. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Development 24  Peter Ly  
Integration Test     
Acceptance Test     
Operation     
Overall Impact As ent sessm
Correct e g ase of maintainin by adding parameters and aide OPS in troubleshooting.   

4. Associated Defects  
Defect Id Defect Headline 

5. Associated Sub Tasks 
Task Id Task Headline 

6. As  Issues sociated
Issue Id Issue Headline  

CQERA00020465 

1. Summary 
Task Id:  CQERA00020465  



Task Order Id:  2004-8 - Maintenance 2 (ACT)  
Submitted to CCB by:  Vickie Fadeley  
Date Submitted To CCB:  2004-09-02 00:00:00  
Request Description (Task Headline):  Suppress Summary Statement Unscored Mailer for 

Pioneer Awards  
Severity:    
System:  IMPAC II  
SubSystem:  Common Mailers  
Target Release:  Not Scheduled  
Target Release Date: :00   2010-12-12 00:00
Recommended Timeframe (Target Test Deploy Date):    
CCB App  0  roval Counts: 
CCB Decisio CCB Approved  n: 
Notes: 
This task will prevent a summary statement for an unscored mailer in a Pioneer Award from being 
sent to the Principal Investigator. Vickie Fadeley stated that she is trying to get this task in for 
September. 
  

2. Description and Justification 
Description: 
Current business rules in the eRA require the mailer for the unscored Summary Statements 
(which is Summary Statement Document itself) to be sent out to PIs. The Pioneer Award 
applications shall defer from this process and the Summary Statement generated for the Pioneer 
Award applications shall not be sent to the PIs. This means the Summary Statement mailer 
program needs to be modified to exclude the applications with activity code as DP1 from sending 
unscored Summary Statement mailer.  
 
Justification: 
Exclude Pioneer generation of unscored Summary Statement applications to the PI's.   

6. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Development 28  Peter Ly  
Integration Test     
Acceptance Test     
Operation     
Overall Im enpact Assessm t 
Summary Stat ngs w y DP1.  ement maili ill be not be generated for activiti

4. Associated Defects  
Defect Id Defect Headline 

5. Associated Sub Tasks 
Task Id Task Headline 
 6. Associated ssues I
Issue Id Issue Headline 
 



CQERA00020650 

1. Summary 
Task Id:  CQERA00020650  
Task Order Id:  2004-8 - Maintenance 2 (ACT)  
Submitted  Vickie Fadeley   to CCB by: 
Date Submitted  2004-09-02 00:00:00   To CCB: 
Request Description (T  Peer Review Serask Headline): ver Side for various enhancements  
Severity:    
System:  IMPAC II  
SubSystem  RE: V  
Target Re  Peer Revielease: w 3.0.10 (Server Side)  
Target Releas  2004-0e Date: 9-30 00:00:00  
Recommended T Deploy Date):  2004-09-15 00:00:0imeframe (Target Test 0  
CCB Approval Counts:  0   
CCB Decision: CCB Approved  
Notes: 
These tasks were y CCB for complet previously approved b ion in August but were pushed back 
onto another ticket because of AC Technologies' workload that month. The work is expected to 
take 40 hours. For details, please read the description of ticket numbers 19784 and 19792 in 
Clear Quest. 
 
 2. Description and Justification 
Des : cription
see ched enhancements  atta
 
Justification: 
Previously approved, but due to ACT's workload in August, these items were moved.  
 

7. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Development     
Integratio     n Test 
Acceptance Te     st 
Operation     
 
Overall Im enpact Assessm t 
It decreases development and testing workload for next release.  No impact reported on following 
release.  Server side release only.  
 

4. Associated Defects  
Defect Id Defect Headline 
  
 

5. Associated Sub Tasks 
Tas  Task Headline k Id   
CQE 00019784  Summary StatemRA ent PO eMailer Modifications  
CQERA0 Modifications to 0019792  asgn_reviewers view for workgroups  
 6. Associated Issues 



Issue Id Issue Headline 
  
 

CQERA00020688 

1. Summary 
Task Id:  CQERA00020688  
Task Order Id:  2004-10 - iEdison 2 (NGIT)  
Submitted to CCB by:  Maria Koshy  
Date Sub  2004-09-01 00:00:0mitted To CCB: 0  
Request Descri  Login failed in ERL for the ICption (Task Headline):   
Severity:    
System:  iEdison  
SubSystem:  ERL  
Target Re  iElease: dison ERL Release  
Target Re  2004-09-0lease Date: 8 00:00:00  
Recommended Timeframe (Target Test Deploy Date):    
CCB Approval Co  0  unts: 
CCB Decision: CCB Approved  
Notes: 
Maria Koshy stated that a few NIH Institutes cannot log in to the Edison Report Lite (ERL), a web 
query and reporti n used by NIH. Thng tool system in iEdiso is task, to enable these institutes to 
log in, will take s development. She is awaitiix hours of analysis and ng word on the testing time 
needed. Maria stated that federal agencies use a different system called Interagency Edison 
Report Lite and that system also needs to be checked to make sure they do not have a similar 
problem. 
  

2. Description and Justification 
Description: 
When the user is trying to log in to ERL (Edison Report Lite), which is the Federal web query and 
reporting tool, the log in fails. The accounts to log into the system can be created, but log in fails 
for few ICs. This was reported by National Center on Minority Health and Health Disparities (MD). 
Add NIST to the list of agencies.  
 
Justification: 
The user from National Center on Minority Health and Health Disparities (MD) cannot log in to the 
ERL sub system in iEdison. 
  

8. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Development     
Integration Test     
Acceptan     ce Test 
Operation     
 
Overall Impact As ensessm t 
This will not affect any of the other sub systems in iEdison.  



4. Associated Defects  
Defect Id Defect Headline    
CQERA00020686  Login failed in ERL for the IC  
 

5. Associated Sub Tasks 
Tas  Task Headline k Id

6. A  Issues ssociated
Issue Id Issue Headline 
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